Table A-4 - Remedial Action Alternative E
Removal and Capping to Achieve Authorized Channel Depths w/ CAD Disposal (Pilot No. 2A)
Whatcom Waterway Area

Unit No. of Total
Item Unit Cost Units Cost
Mobilization/Demobilization PERCENT 2% $15,260,000 $229,000
Outer/Mid Whatcom Waterway - SSU 1
- Cap CY $15.0 10,700 $161,000
- Mechanical Dredge and Transport to CAD CcYy $5.0 210,000 $1,050,000
Head of Whatcom Waterway (30' Channel) - SSU 2
- Cap CYy $15.0 34,800 $522,000
- Mechanical Dredge and Transport to CAD cYy $5.0 80,000 $400,000
Head of Whatcom Waterway (18' Channel) - SSU 3
- Cap CcY $15.0 0 $0
- Mechanical Dredge and Transport to CAD CcY $5.0 20,000 $100,000
G-P Log Pond - SSU 4
- Maintain existing Interim Action cap - - - -
G-P ASB -SSU 5
- Cap CcY $15.0 136,200 $2,043,000
- Mechanical Dredge and Transport to CAD CcY $5.0 10,000 $50,000
Port Log Rafting Area - SSU 6
- Cap CcY $15.0 48,900 $734,000
- Mechanical Dredge and Transport to CAD (037 $5.0 40,000 $200,000
Starr Rock - SSU 7
- Cap CcY $15.0 149,600 $2,244,000
1&J Street Waterway - SSU 8
- No Action - - - -
Disposal - Starr Rock CAD
- Construct rip rap training dikes cYy $40.5 26,800 $1,085,000
- Construct containment berm cYy $15.0 134,000 $2,010,000
- Place CAD cap CY $15.0 261,185 $3,918,000
- Bottom dump barge placement (below -5' MLLW) CcYy $1.5 360,000 $540,000
- Clamshell off of barge placement (above -5' MLLW) CcYy $12.5 0 $0
- Construct rip rap reef cy $40.5 5,000 $203,000
Engineering Design PERCENT 10% $15,260,000 $1,526,000
Construction Monitoring/Management PERCENT 5% $15,489,000 $774,000
Long-term Monitoring LS $500,000 1 $500,000
Contingency PERCENT 30% $18,289,000 $5,487,000

TOTAL ESTIMATED COST $23,776,000




